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Metrorail on Track
Construction Passes 56 Percent
During Very Mild Winter

Cast-in-place concrete activities are ongoing at the Herndon
Station south pavilion site. (Photo by Jennifer Thomas Alcott,
Capital Rail Constructors)

Old Man Winter has been
especially kind to construction
of Phase 2 of the Silver Line.
Bad weather never really
stopped us, according to vice
president and project executive
director Charles Stark who
recently said construction of the
main system—the track, the
stations, the support
infrastructure etc. has topped

the 56 percent mark and
construction at the huge rail
yard being built on Dulles
Airport property is at 46
percent.
According to a recent report
on the status of construction
prepared by John Kearney, the
project’s construction manager,
plenty has been accomplished
See WINTER on Page 2...

DID YOU KNOW?
The pavilion on the south side
of Herndon Monroe Station will
receive pedestrian bridge steel
that will be assembled into the
bridge sections near the
TPSS#13 site. These large
pieces of bridge can be seen
along the south side of the
Dulles Toll Road, and soon will
be part of the future pedestrian
bridge to Herndon Station.
Aerial construction at the entrance into
Dulles Airport captures a dynamic view of
the Dulles Terminal as the American flag
blows in the wind. (Photo at right by Jennifer
Thomas Alcott, Capital Rail Constructors)
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Watch for Lane Shifts in Tysons Corner
Don’t be surprised when
you see some Dulles Rail
Project construction crews
working in Tysons.
Crews are doing some
maintenance and warranty
work at several locations
and there is some need for
lane closings while this
work is being done.

In late March, curb
realignments take place at
three locations – on Tysons
Boulevard and at two spots
along Route 7. All three
require lane closures.
Also, rail project crews
and VDOT representatives,
along with a team of
contractors and inspectors,

will clean some storm drain
pipes along Route 7, using a
camera to video and inspect
both storm drains and
underdrains.
Crews also will identify,
measure and document
deficiencies they may find.
This work will require weekly
See TYSONS on Page 2...

Follow us on Twitter @DullesMetrorail

Dusty Smith, Project Outreach Manager,
discusses development around the Silver
Line in Tysons and the Dulles Corridor at
a presentation to The World Bank.

... From WINTER on Page 1
recently. For example, 223 deck spans
have been poured. That’s 76 percent of
the total needed. All 183 of the needed
pier caps have been poured.
In March, the final aerial guideway
girders at Dulles International Airport
were set in place near Saarinen Circle.
The four 84-inch tall precast concrete
girders measure nearly 140 feet long,
weigh approximately 95 tons each, and
will support the Silver Line Metrorail
trains that will run through the airport,
says Jennifer Alcott, a spokeswoman
for the construction contract.
Kearney said crews continue to drill
and set anchor bolts and bearings on
the pier caps for girders on the aerial
guideway columns, and continue to
install girders at the entrance to Dulles
Airport.
Also, aerial deck spans continue to
be poured just west of the airport
station. Straddle bents have been set
over the eastbound lanes of the Dulles

Roof panels are welded in place at Innovation
Center Station. (Photo by Jennifer Thomas
Alcott, Capital Rail Constructors)
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nighttime lane closures. The first set of
lane closures will be on westbound
Route 7. The public will be notified in
advance of this work.
VDOT and MWAA will coordinate
safety- and weather-related impacts on
the work. Motorists are likely to see
Fairfax Police Department escorts
working at intersections and multiple
lane closures.

Greenway.
Soon crews will be installing
pedestrian bridges at five stations to
provide access to the stations.
Drainage work and track wall
construction continue. Protective slabs
over Fairfax County’s waterline near the
Reston Station are being installed.
Hand mining for utility tunnels
demanded by high-density granite is
wrapping up and communication lines
are being relocated to make way for
installation of the pedestrian bridges.
Directional drilling continues beneath
Horsepen Pond to provide for utility line
installations.Track work continues all
along the line at grade and in the air.
Station foundation work continues at

the Loudoun Gateway Station and at the
Ashburn Station.
At the Reston Town Center Station,
precast erections and station wall work is
underway. At Herndon Station,
structural steel installation for the vault
roof has begun along with precast
detailing and grouting. Cast-in-place
columns are being set, the pier for the
pedestrian bridge is being built, and
walls and decks are being installed at
the South Pavilion.

At Innovation Center Station, tabletop piers (left) will support the pedestrian bridges that will
provide access between the station and the south side of the rail line. (Photo by Jennifer
Thomas Alcott, Capital Rail Constructors) DCMP crews pour the leveling/erection slab (right) in
preparation for the installation of the pre-cast tubs. (Photo by Capital Rail Constructors staff)

Fairfax County Parking Garages: Herndon and Innovation
Center
Fairfax County Department of Transportation has partnered with the Department
of Public Works and Environmental Services to fund the construction of both the
Herndon and Innovation Center garages. The new parking garages will feature the
following amenities:
Garage operations – Smart Trip, credit card, hours of operations similar to
existing garages in the system (use of WMATA fare collection system)
Bike racks, lockers/bike room provided at both garages
Infrastructure provided for electric vehicle charging stations
Innovation will have an ice-melting machine for the roof parking
Herndon’s new and existing garages will include a vehicle and pedestrian
connection

Want to know more or set up a briefing? Visit www.dullesmetro.com, call (703) 572-0506
or email outreach@dullesmetro.com
To report construction concerns, call our hotline: 1-844-385-7245

